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6890 E. Sunrise Drive, #120-10 Tucson, Arizona 85715 (520) 299-9808 

June 2, 1995 

Mr. Gene Hill 
Hammontree & Associates, LTD. 
5233 Stoneham Rd. 
North Canton, Ohio 44720 

RE: Canton Drop Forge Bioremediation Project. 

Dear Gene, 

The following is a response to your comments and questions regarding the Canton Drop Forge 
bioremediation project as outlined in your letter on May 19, 1995. 

L TIME FRAME.· 

A. To better serve canton Drop Forge, The Critter Company has already designed and 
manufactured over 200 lbs. of oil eating microbes to start this project. Additional 
microbes will be grown on-site throughout the duration of the project. 

B. Upon signing of the contract, The Critter Company will have Beaver Excavating build 
the Bio-Cell. This will take 2 to 3 days. Work can commence within 5 days of 
signing of the contract. 

C. The Critter Company will then seed the bottom of the Bio-Cell with nutrients and oil 
eating microbes prior to any material from Lagoons l or 2 entering the cell. Beaver 
Excavating will then proceed to excavate sludge material from Lagoon 1, transport 
material to the Bio-Cell, and spread it out over the Bio-Cell. It will take approximately 
2 weeks to build the· Bio-Cell and completely empty Lagoon 1. 

D. If additional space exists in the Bio-Cell, The Critter Company, with permission from 
Canton Drop Forge, will have Beaver Excavating transport the material .from Lagoon 
2 into the Bio-Cell until it bas reached full capacity. The Critter Company and Beaver 
Excavating estimate that no more than 4,500 cubic yards will fit into ~e Bio-Cell. 
Contaminated soils will be spread throughout the Bio-Cell at a depth of 18-22 inches. 
A 3 foot dike will be constructed around the entire cell to prevent run-off. 

CDF003980 



Page2 

2. WORK PLAN & SCHEDULE: 

A. Pumping - The Critter Company asks that Canton Drop Forge remove as much 
of the water from Lagoons 1 and 2 out as possible prior to Beaver Excavating removing 
sludge material. 

B. Rain - Unless several inches of rain falls within a 24-48 hour period, we do not 
foresee weather adversely affecting removal of sludge. 

C. Layout of Bio-Cell - The layout and location·of the Bio-Cell will be dependent upon 
how much land can be allocated by Canton Drop Forge for this project.: The Critter 
Company will ask Keith Houseknect or an other representative from Canton Drop 
Forge be on-site during the building of the Bio-Cell in order to mark boundaries for 
the excavation crew. Currently, several large pieces of CDF equipment occupy the 
space where the Bio-Cell will be constructed. Therefore, The Critter Company cannot 
outline the exact boundaries of the cell at this time. However, it is our understanding 
from Keith Houseknect that the cell can be constructed around each piece of equipment. 

D. Time Frame: 

-2 Weeks to build Bio-Cell and empty Lagoon 1 and part of Lagoon 2. 
-Bioremediation treatments will be made approximately once a week. 
-Tilling or turning over soil will be done approximately once a week. 
-Sampling will be conducted once a month by Hammontree & Associates. 
-Treatment process for the first 4,500 cubic yards should take between 3-6 months 
of warm weather. 

-The second 4,500 cubic yards will follow the same schedule. 

3. PERMmING: Permitting will not be necessary for the bioremediation portion of this 
project. 

4. Bffl.KTNG; While The Critter Company does not anticipate to bulk any sludge material 
with native soils, we will need to add between 1/2 - 1 1/2 tons of a fertilizer and 
nutrient mixture. 

5. SAMPUNGAND ANALYSIS: The Critter Company requests that the EPA 418.1 method 
be run in conjunction with a GC method. We have two concerns about the 418.1 
method. First, this method has a long history of yielding unpredictable and 
unreliable results. The Critter Company can provide documentation of the 
problems sUITounding 418 .1. Second, this method is expected to be abolished 
before the end of this project. 
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If you have any questions or need additional information, please do not hesitate to call me at 
(614) 431-8190 or Jerry Coon at (520) 299-9808. 

Sincerely, 
THE CRITTER COMPANY, INC. 

~#, / -
Scott Klingensmi~ 
Project Coordinator 
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